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EM-LA Consent Order Scope:

• Corrective actions for releases of hazardous waste or hazardous 
waste constituents from solid waste management units (SWMUs) 
and areas of concern (AOCs).

• Corrective actions for releases of groundwater contaminants, 
toxic pollutants, and explosive compounds.

• Groundwater monitoring, characterization, and corrective action 
activities.
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EM-LA Scope
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EM-LA Scope

EM-LA Non-Consent Order Scope:

• Transuranic (TRU) radioactive waste/Area G operations

• Individual Permit for stormwater management (EPA)

• Decontamination and Decommissioning (D&D) of excess 
facilities
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Annual Planning 
Process

4

2016 Compliance Order on Consent
Section VIII.C Annual Planning Process
• The annual planning process is the process the Parties 

will use to update Appendix A, Appendix B, and
Appendix C, as appropriate.

• Prior to the end of the first quarter of each fiscal year, 
DOE will provide a revision of Appendix A and Appendix 
C to NMED indicating proposed changes.

• DOE shall update the milestones and targets in 
Appendix B on an annual basis, accounting for such 
factors as, actual work progress, changed conditions, 
and changes in anticipated funding levels.
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Milestones and Targets

What are Milestones and Targets?
Milestone

• An enforceable deadline listed in Appendix B for the current 
fiscal year (FY).

• Appendix B shall include between 10 and 20 milestones for 
each current FY.

• Does not require submission of a deliverable to NMED.
Target

• A non-enforceable deadline listed in Appendix B for the next 
two FYs (i.e., FY+1 and FY+2).

• Appendix B shall include between 10 and 20 targets for each 
of the next two years.
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Consent Order 
Campaigns
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Campaign Approach
• Corrective action activities required by the 2016 Consent 

Order will be organized into campaigns, generally based 
upon a risk-based approach to grouping, prioritizing, and 
accomplishing corrective action activities at solid waste 
management units (SWMUs) and areas of concern 
(AOCs).

• A campaign may consist of one or more projects; 
campaigns and projects consist of one or more tasks 
and deliverables.
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Consent Order 
Campaigns
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List of All Consent Order Campaigns
A. Chromium Interim Measures and Characterization
B. Historical Properties Completion
C. Royal Demolition Explosives (RDX) Characterization
D. Supplemental Investigation Reports 
E. TA-21 D&D and Cleanup
F. RDX Remedy
G. Known Cleanup Sites (Above soil screening levels [SSLs])
H. Material Disposal Areas A and T Remedy
I. Chromium Final Remedy
J. Southern External Boundary
K. Material Disposal Area C Remedy
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Consent Order 
Campaigns
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List of All Consent Order Campaigns (continued)
L. Sandia Canyon Watershed
M. Pajarito Watershed
N. Upper Water Watershed
O. Material Disposal Area AB Remedy
P. Material Disposal Area H Remedy
Q. Material Disposal Areas G and L Remedy
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Public Input

Public Input on Consent Order Priorities for FY 2022
Which campaigns are a priority?

What form should Milestones and Targets take?
• Physical achievements (well completion, first sample, last 

shipment)
• Administrative achievements (certificates of completion, periodic 

monitoring reports, etc.)
• Public engagement (Quarterly public meetings)

What is important to you?
• General approaches and/or specific items
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